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Deliverables Submitted: No current deliverables within milestones. Milestones
2 through 6 in various stages of progress.

Budget: Project remains on budget and completable as proposed. No
reimbursements requested during this reporting period. Reflected in financial
progress report. Total expenditures reported to date are $155,783.17.

Schedule Status: Single controller testing awaiting final report from UAF INE.
It’s been determined that a revision to the milestone schedule and budget total
needs to occur to complete the project in the best and most efficient manner.
Revisions to be submitted to AEA for review and approval during next reporting
period — by January 31, 2014.

Percent Complete: 25% project completion overall.

Miles
tone Task Deliverables Progress Status
Purchase components for
1 controller upgrades and 100% Complete

software license

Complete controller
programming for prototype 75% Complete

Test single ETS unit ACEP testresults | In progress,
controller for frequency awaiting final
response at ACEP test report from
facility UAF/INE

Develop system Instrumentation
instrumentation plan plan 50% complete

Baseline data collection and | System one line,
system modeling estimated 25% complete
installation costs

Economic analysis on stove | Economic analysis
consumption In progress with
ISER

Purchase 3-phase load
balancing unit (boiler)

Purchase remaining
advanced controller
components and
instrumentation

Install instrumentation, ETS | Commissioning
controller upgrades, and report installations
phase-balancing boiler.

10

Monitor system in
centralized and distributed
frequency controls modes
and optimize system
efficiency




11

Data evaluation and draft Draft project report
project report

12

Final project report Final report

Work Progress: ETS test unit delivered to UAF INE and frequency response
evaluation testing performed. Awaiting final report summary from test lab.

Data collection components procured and delivered to site. Preliminary meetings
were held to establish work plan for economic analysis reports.

Future Work: Installation of monitoring equipment, baseline power quality
studies and implementation of data collection and reporting system is proposed
for completion by March 31, 2014.

Submittal and review of revised milestone and budget categories, to total same
funding amount and project outcomes.

Project remains on budget with no significant problems foreseen. Slight delay of
milestones dependent on contractor availability. No freight delivery issues due to
barge and transportation schedules.



